
ADDENDUM 
 

 

Peoria Park District  ADDENDUM NO. ONE       

Planning, Design and Construction Department                 

1314 N. Park Road PROJECT TITLE:    Rotary Trailhead     

Peoria, IL  61604         at Donovan Park 

Telephone:  (309) 686-3386  

 

 

ISSUANCE DATE: July 25, 2018 

 

LOCATION:  Donovan Park      

                            

 

The proposed Contract Documents for this Work are modified as follows:          

 

  I. DRAWINGS:   

Sheet #2: The tree noted as “remove tree and stump” has been cut down, but the stump remains. It is the 

contractor’s option to remove the stump or trench through it for the water line. If the water line or other 

construction can be routed to avoid the stump, it is not necessary to remove it. The “tree to remain” 

southwest of the proposed walk has died.  

      

 

 

 II. PROJECT MANUAL/SPECIFICATIONS/GENERAL CONDITIONS/ETC.: 

Due to potential lead time of shelter elements, the construction time is increased to 105 days. New 

substantial completion date is projected as November 21, 2018. 

 

 

 

 III. INVITATION TO BID:  No change 
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