

## ADDENDUM

Peoria Park District  
Planning, Design and Construction Department  
1314 N. Park Road  
Peoria, IL 61604  
Telephone: (309) 686-3386

ADDENDUM NO. ONE  
PROJECT TITLE: Chip and Seal 2026  
Bradley Park &  
Detweiller Park

ISSUANCE DATE: 05/26/26

LOCATION: Bradley Park & Detweiller Park

The proposed Contract Documents for this Work are modified as follows:

**I. GENERAL INFORMATION:**

A. Substantial Completion is being moved to September 1<sup>st</sup>, 2026.

**II. DRAWINGS:**

N/A

**III. PROJECT MANUAL/SPECIFICATIONS:**

- A. Page 7, Section 12.2 – Substantial Completion is changed to September 1<sup>st</sup>, 2026 and time between Notice of Award and Substantial Completion is changed to 83 days.
- B. Page 24, Section 5.B – Substantial Completion is changed to September 1<sup>st</sup>, 2026 and time between Notice of Award and Substantial Completion is changed to 83 days.
- C. Page 66, Completion of Work – Date for completion shall be changed to September 1<sup>st</sup>, 2026.

**IV. INVITATION TO BID:**

N/A

END OF ADDENDUM NO. 1